# NEW JERSEY AMERICAN WATER

COASTAL NORTH REGION

DSIC WORK 1/1/17-3/31/17

| ID | Task Name | Duration | Start | Finish |
|---|---|---|---|---|
| 1 | **Prospect Ave, Neptune** | **16 days** | **Wed 1/25/17** | **Wed 2/15/17** |
| 2 | Main Install | 6 days | Wed 1/25/17 | Wed 2/1/17 |
| 3 | Services, Tie-Ins, Cut & Caps | 7 days | Tue 2/7/17 | Wed 2/15/17 |
| 4 | **Glenmere Ave, Neptune** | **18 days** | **Thu 2/2/17** | **Tue 2/28/17** |
| 5 | Main Install | 7 days | Thu 2/2/17 | Fri 2/10/17 |
| 6 | Services, Tie-Ins, Cut & Caps | 8 days | Thu 2/16/17 | Tue 2/28/17 |
| 7 | **Elmwood Dr., Neptune** | **17 days** | **Mon 2/13/17** | **Wed 3/8/17** |
| 8 | Main Install | 4 days | Mon 2/13/17 | Thu 2/16/17 |
| 9 | Services, Tie-Ins, Cut & Caps | 5 days | Wed 3/1/17 | Wed 3/8/17 |
| 10 | **Lorraine Dr. Neptune** | **18 days** | **Fri 2/17/17** | **Wed 3/15/17** |
| 11 | Main Install | 4 days | Fri 2/17/17 | Thu 2/23/17 |
| 12 | Services, Tie-Ins, Cut & Caps | 5 days | Thu 3/9/17 | Wed 3/15/17 |
| 13 | **McDermott Rd., Neptune** | **19 days** | **Fri 2/24/17** | **Wed 3/22/17** |
| 14 | Main Install | 7 days | Fri 2/24/17 | Mon 3/6/17 |
| 15 | Services, Tie-Ins, Cut & Caps | 5 days | Thu 3/16/17 | Wed 3/22/17 |
| 16 | **Robbins Rd, Neptune** | **21 days** | **Tue 3/7/17** | **Tue 4/4/17** |
| 17 | Main Install | 8 days | Tue 3/7/17 | Thu 3/16/17 |
| 18 | Services, Tie-Ins, Cut & Caps | 9 days | Thu 3/23/17 | Tue 4/4/17 |
| 19 | **Schock Ave, Neptune** | **21 days** | **Fri 3/17/17** | **Fri 4/14/17** |
| 20 | Main Install | 6 days | Fri 3/17/17 | Fri 3/24/17 |
| 21 | Services, Tie-Ins, Cut & Caps | 8 days | Wed 4/5/17 | Fri 4/14/17 |


n 22, '17
Jan 29, '17
Feb 5, '17
Feb 12, '17
Feb 19, '17
Feb 26, '17
Mar 5, '17
Mar 12, '17
Mar 19, '17
Mar 26, '17
Apr 2, '17
Apr 9, '17
Apr 16, '17
M T W T F S S M T W T F S S M T W T F S S